

LEISURE FOCAL GROUP – PARISH PLAN PRO FORMA

Summary of issue	Action proposed	How it will be tackled	Ease of delivery	Priority	Partners	Sensitivities & conflicts	Timescale	Lead	Resource	Comment
<i>Lack of outdoor recreation space</i>	Research site options throughout village and secure best location	1. Discuss lease/purchase options with landowners 2. Discuss development potential of school field Prepare costings	Difficult	Medium	MBC/CCC Lottery Sports Council PTA/PC/ School Board	Noise, visual impact, fear of vandalism	6 months	Volunteer group supported by PC/PTA/ School Board	Grants Lottery Fund-raising	Discuss barriers met by previous Millennium Field project
<i>Lack of social facilities for young people – <u>Youth club</u></i>	Research site options throughout village and secure best location	1. Analyse potential of existing venues 2. Discuss lease/purchase options with landowners Prepare costings	Difficult	Medium	PC MBC/CCC Lottery	Noise, visual impact, fear of vandalism, history of youth club problems.	6 months	PC – supported volunteer group	Grants Lottery Fund-raising	The Institute, Church Hall, unused farm buildings – everywhere will be considered

Summary of issue	Action proposed	How it will be tackled	Ease of delivery	Priority	Partners	Sensitivities & conflicts	Timescale	Lead	Resource	Comment
<i>Lack of social facilities for young people – <u>Chill out point</u></i>	Research site options throughout village and secure best location	Discuss lease/purchase options with landowners Design unit and prepare costings	Difficult	Medium	MBC/CCC Youth advisory service PC	Noise, visual impact, fear of vandalism	6 months	PC – supported volunteer group	Grants Precept	The need is for a weather-protected gathering point
<i>Restricted amenity for social/educ activity</i>	Review existing facilities and recommend action	Prepare analysis of usage and suggest route to improved access	Simple	Low	Institute Management Committee Church authority School Board	Conservation status of Institute Disturbance to current users Usage Restrictions	3 months	PC sub-committee	TBA	Options include the Institute, Church Hall and School Hall.

tn.07.10.05